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1.    Overview 
  
With every passing year, Broadband becomes more of a necessity in the 21st century    
economy.  Our worldwide financial system is pillared by online activity facilitated by 
technological advances that enable the global exchange of ideas. High speed internet      
enables start-up companies and large corporations alike to reach global markets that would 
have been inaccessible a decade ago. We are in an Information Age, where the economic reality 
is that without broadband access, our communities cannot grow   economically and our citizens 
will struggle to access the services they rely on. 
  
The need for continued broadband growth in Kentucky is crucial. The Kentucky strategic plan 
was created to guide statewide efforts by the Commonwealth in support of the Broadband 
plans developed in five (5) regions across the State. The regional efforts were created through 
an open, inclusive and transparent process with all affected parties at the table. Increasing 
access adoption and utilization of broadband will be an essential contributor to building a 
stronger economy, strengthening public safety resources, improving living standards, expanding 
educational and healthcare opportunities, and raising the levels of civic   engagement for 
Kentucky citizens and businesses. 
 

2. Background  

A four-year multi-phase KY Broadband Planning Project lasting through 2014 was developed to 
enable realization of broadband availability, adoption and utilization in the Commonwealth of 
Kentucky, specifically to maximize adept use of broadband by Commonwealth citizens and 
businesses. Phase I of the Project -- Survey Outreach and Data Collection -- began in 2011 and 
continued through early 2012. The initial phase was developed to engage regional stakeholders 
in promoting broadband adoption and utilization, and to collect the data necessary to evaluate 
the state of broadband in the Commonwealth of Kentucky. Phase II of the Project -- Data 
Analysis, Reporting and Planning – began early 2012 with a focus on the development of 
broadband plans in defined regions using the data collected in Phase I, to further the goals of 
access, adoption or utilization of broadband service by Commonwealth citizens. The Strategic 
Planning Framework set the stage for a final Statewide Strategic Plan. This plan provides an 
overall strategic vision for the Commonwealth Office of Broadband Outreach and Development 
(OBOD) in support of regional Broadband planning efforts that commenced in CY Q2 2012. The 
Statewide Strategic Plan incorporates elements of the regional broadband plans - called Project 
Area Work Plans - for each of five (5) Project Areas selected during Phase II of the Project. 
 
The National Broadband Plan envisions every American having access to affordable broadband 
service by the year 2020. The National Telecommunications and Information Association (NTIA) 
State Broadband Initiative (SBI) Grant Program Notice of Funds Availability, Docket No. 0660- 
ZA (July 8, 2009), defines broadband as:  
 
 

http://www.broadband.gov/plan/
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“Two-way data transmission to and from the Internet with advertised speeds  of 
at least 768 kilobits per second (kbps) downstream and at least 200 kbps 
upstream to end users, or providing sufficient capacity in a middle mile project   
to support the provision of broadband service to end users.” 
 

The Commonwealth of Kentucky Broadband Planning initiative derives from the American 
Recovery and Reinvestment Act (ARRA) of 2009.  Funding under the SBI Program, administered 
by the NTIA of the U.S. Department of Commerce, supports approved Broadband projects for   
a five-year period until 12/31/2014. The OBOD within Kentucky Finance and Administration 
Cabinet is Kentucky‘s designated recipient for NTIA grants for the SBI and Broadband     
mapping and planning programs.   
 
With the creation of the OBOD in October 2010, the Commonwealth of Kentucky made a 
commitment to pursue solutions for local broadband challenges in availability, adoption and 
utilization. Key to its efforts has been this strategic approach that positions the Commonwealth 
as an enabler of local and regional efforts.  
 
Kentucky’s commitment to improved broadband access, adoption and utilization is based on  
an understanding of the impacts that broadband has on the wellbeing of Kentucky’s citizens, 
economy and government services. Initiatives to address the digital divide at a local level in 
Kentucky are key to improving the lives of all Commonwealth Citizens.  
 
In the execution of the Data Analysis, Reporting and Planning phase of the project, the focus is 
on working with stakeholders and utilizing the data collected in the first phase to develop 
comprehensive plans in each of five targeted Project Areas. Equipped with information on un-
served and underserved areas of access, broadband adoption and utilization data from 
statewide surveys, and with input from regional stakeholders and stakeholder groups, a 
thoroughly developed regional Broadband planning effort becomes the vehicle for promoting 
and facilitating broadband access, adoption and utilization in the Commonwealth of Kentucky.  
  

3.    OBOD Broadband Mission Statement  

 

To accelerate the expansion of sustainable broadband access and 
adoption in the Commonwealth by determining the characteristics of 
broadband availability and use in Kentucky, and promoting the value 

of broadband to improve the lives of citizens. 
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4.    OBOD Strategic Objectives   

1. Work toward improving adoption rates in the Commonwealth. 

2. Work to improve trends in the growth of broadband adoption in the Commonwealth. 

3. Reduce the number of citizens that currently see no value in broadband.  

4. Work toward improving content provision of broadband information. 

5. Promote “Customer Demand” as a key benefit to encourage broadband providers to 
extend their service availability farther and faster. 

To achieve measurable success on the five Strategic Objectives noted above, the 
Commonwealth Office of Broadband Outreach and Development will continue  with Statewide 
infrastructure and awareness initiatives and community-based  broadband projects. 
 

5.    Broadband Planning Regions 
To move toward a sustainable community-based broadband approach, the OBOD teamed up 
with the Kentucky Area Development Districts for the broadband planning phase; establishing 
five contiguous broadband planning Regions consisting of two or more Area Development 
Districts (ADD). The Regions and their boundaries were defined jointly by the ADDs and OBOD 
in the first week of May 2012:    
                  

 



 

 Page | 4  

 

Strategic Plan - KY Broadband Planning    

 

6.    Project Areas 

6.1   Project Area Selection Process 

Within these five regions, five specific Project Areas are the focus for further community based 
planning and outreach, from criteria by regional district leaders and community stakeholders: 
  
1. Relative Broadband Performance (one or more of the following): 

 Poor connectivity, based on Baker maps of un- and under-served areas 

 Low adoption, based on recognized adoption demographic criteria 

 Poor utilization, based on SNG DEi scores  

2. Commitment and Capacity of stakeholders 

 Commitment to participate, provide resources (leadership, stakeholders, institutional 
capacity) 

 Capacity to assist in development of deliverables  

 Capacity to follow through with broadband initiatives 

3. Potential for Change 

 Priority issues can be impacted by local and regional resources 

 Changes are measurable, meaningful and appropriate 
 

6.2   Project Area Priorities 

Project Area Priorities were determined to assist in selection of the Project Areas. Sectors 
and/or geographies were examined for gaps in broadband access, adoption or utilization.    
Each region selected priorities for planning and outreach based on the gaps noted above.  The 
priorities identified were as follows --   
 
Region:                         Priorities:                                                                                              : 
West   1) Education,     
                                        2) Household/residential Utilization 

Central  1) Creation of qualified workforce for teleworking jobs – Region wide 
            2) Availability and Reliability in rural areas – Region wide 

North   1) Adequate Service for Business 
   2) Adequate Service for Residential 

Northeast  1) Increase Broadband awareness for economic development 
   2) Increase utilization with small & medium sized business enterprises 

East   1) Broadband availability & adoption (Household) 
   2) Broadband utilization improvement in small-medium sized business 
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6.3   Project Areas 

The Project Areas selected for each region are identified as follows:   
Region:                         Project Areas:                                                                                              : 
East   *Communities within the Kentucky River Area Development District  

West               *Communities in the Mississippi River Counties of Ballard, Carlisle,   
                                         Hickman, and Fulton 

Central                           *Communities within the Cumberland, Barren River and Lincoln Trail Area  
                                          Development Districts 

North                             *Communities in the Counties of Oldham, Trimble, Carroll, Henry, Owen  
                                          and Gallatin 

Northeast  *Communities within the Gateway, FIVCO and Buffalo Trace Area  
                                          Development Districts, and Powell & Estill Counties within the Bluegrass  
                                          Area Development District 

 

7.    Scope of Work Documents for each Project Area  
Project Area Scope of Work documents that include priority issues and geographic boundaries 
were developed for each Project Area. The five Scope of Work Documents for each project area 
are in Appendix A.  

 

8.   Broadband Profiles for each Project Area 
Broadband Profiles that provide detailed analysis and recommendations, focusing on issues and 
sectors for each of the five regions, were developed and utilized in each Project Area. The five 
Project Area Broadband Profiles are provided in Appendix B.  

  

9.    Metrics for each Project Area 
Metrics for measuring success of project execution against each region’s project plan and the 
overall impact in the Project Area have been defined, based on the scope of work parameters, 
the broadband profile reports, and the subsequent Broadband Plan produced for each region. 
Two sets of metrics – Progress Metrics and Impact Metrics -- were developed for each regional 
plan as a means to track project progress and the overall impact on the Broadband availability, 
adoption, or utilization objectives in each plan. This provides OBOD and regional project 
leadership the ability to track progress and make adjustments before a project goes off track. 
Tracking progress also enables project leaders to keep on track, identify issues, and adjust the 
plan accordingly, while also providing the necessary accountability to OBOD for federal grant 
reporting. 
 
The metrics for each of the Project Areas have been provided in Appendix C. 
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10.  Action Plans for each Project Area 
Final versions of Project Area Work Plans were completed after the final project area 
workshops in February 2013. The final Project Area Work Plans replaced the draft versions, 
originally located in Section 8 of each Regional Broadband Plan. The Work Plans include project 
goals, and specific tactics and actions for achieving project goals identifying opportunities, the 
benefits of each proposed broadband initiatives, and a high-level action plan for 
implementation if the OBOD decides to move forward with broadband projects in the specific 
region. The final versions of the action plans are in Appendix D. 
 

11. Glossary 
Included in this section are definitions for several terms appear in the Strategic Plan. 
 
Regions The geography of Kentucky will be divided into five contiguous geographic areas called 
Regions, that when combined comprise the whole state. Regions will consist of two or more 
ADDs, with no ADD belonging to more than one Region. The Regions and their boundaries were 
defined jointly by the ADDs and OBOD prior to the Central Planning Session. 
 
Projects Areas are each Region’s selected areas of focus, targeted for broadband planning 
within each Region with no more than five total Project Areas. The Project Areas were selected 
during the Central Planning Session.  
 
Project Area Scope of Work documents include priority issues and geographic boundaries 
defined for each Project Area. These documents were originally drafted in the Central Planning 
Session in May 2012.  
  
Project Area Action Plan – An Action Plan was developed for each Project Area and includes 
Project Goals, identifies opportunities, benefits of proposed broadband initiatives, and high-
level actions and tactics for implementation. The final Project Area Action Plans   were 
completed after the Follow-up Project Area Workshops in February/March 2013. 
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Appendix A: Scope of Work Documents for each Project 
Area 
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Northeast Region --   

 

 

 

 

 

 



 

 Page | 14  

 

Strategic Plan - KY Broadband Planning    

 

 

 

 

 

 

 

 

 



 

 Page | 15  

 

Strategic Plan - KY Broadband Planning    

 

 

Central Region --   
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Appendix B: Broadband Profiles for each Project Area* 

 
 

 *See five (5) attached Profile documents to this Strategic Plan 

 Project Area Profile North 4F.pdf 

 Project Area Profile_East Kentucky_f4 

 Project Area Profile_West_f4 

 Project Area Profile_Northeast_f4 

 Project Area Profile_Central_f4 
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Appendix C: Metrics for each Project Area 
 

North Region -- Metrics for Tracking Progress and Impacts 

 

An important part of any plan is developing a means to track progress and determine impacts. Without the ability to track progress, plans can go off track 

without stakeholders knowing why or when. Tracking progress enables project leaders to keep on track, identify issues, and adjust the plan accordingly, while 

also providing the necessary accountability to OBOD for federal grant reporting.   

 

The three Objectives are tied to the Recommendations (Section 7) which are associated with Action Plan Components (Section 8).  

1. Building local and regional leadership & capacity   

2. Enabling nationally competitive broadband in Commercial Areas along the I-71 Corridor 

3. Improving broadband availability in rural residential areas 

 

Building Local and Regional Leadership & Capacity   

Metric: Data: 

1a Lead regional body is established and committees defined  Creation of organizational parameters that define structure, mandate, accountability and 

membership.  

 Endorsement of group parameters is affirmed by key stakeholders. 

1b Secure Funding Sources  Document names, contacts status of funders approached,  

 Status of applications submitted  

 Details/terms/conditions of funds secured, and status funds to be distributed 

1c Recruited key stakeholders / individuals for community 

leadership group(s) 

 Membership of targeted leadership group identified, invited 

 New individuals and stakeholders recruited to the Lead Body  

1d Delivered orientation sessions   Number of presentations and participants  ( # TBD ) 

1e Developed tactics to leverage State Broadband Initiatives  Submitted & approved tactical plan 

1f Established Provider sub-Committee  Document participants, meeting frequency & issues addressed 

 Over time, document solution collaboration, opportunities to fill availability gaps through 

partnership 

1g Organized/ implemented webinars or face-to-face workshops   Document number of presentations, community locations, participants, ongoing meetings 

scheduled in project area  (# TBD) 
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Building Local and Regional Leadership & Capacity   

Metric: Data: 

1h& i 

 

Established peer support and technical assistance program  Document design of program, frequency of use, issues addressed, recruitment of volunteer 

or contractor presenters, and assess participant program impact 

 

Enabling Nationally Competitive Broadband in Commercial 

Areas along the I-71 Corridor 

 

Metric: Data 

2a Defined standards for “nationally competitive broadband” Written statement on how to define standard of “nationally competitive broadband” 

2b Leveraging Broadband Provider sub-committee and regularly 

meet and discuss availability issues in project area, solicit on-

going input from the group on fragmentation and demand 

aggregation, begin broadband-specific collaboration among 

project leadership and Providers to improve communication, find 

ways to collectively improve availability 

 Document meetings, attendees, provider attendees, info exchanged, etc. 

 # of availability gaps by commercial area or industrial park 

 Identify/document competitive dynamics of provider-attendees 

 Document provider input on concept of “collaborative” work w/providers 

 Document and develop availability “package” (for target areas projects) and collective 

provider “work plan” for problem solving 

2c Determination of fragmentation or concentration of demand Databases with street level data, identifying geographic patterns of target areas and levels of 

existing and potential demand, as well as current level of service and broadband infrastructure 

2d Action plan with contingencies based on level of resources Written plan 

 

Improving Broadband Availability in Rural Residential Areas  

Metric: Data: 

3a (1) Completed broadband availability information kit  Finished kit content and subsequent updated kit at periodic intervals. 

3a (2) Distribution of information kit on broadband availability and 

public Internet access sites to local governments and 

stakeholders 

 Points of distribution, activity log related to community use and engagement 

 Number of kits distributed, plus online tracking of access to kits (if online)           (# TBD) 

 Plan/prepare for v2 updates, timing, team contributors, data sources 

3b Circulation, promotion and leveraging the “eLearning Module” 

on community approaches to improving broadband developed 

by OBOD 

 Number of presentations   (# TBD) 

 Names of groups addressed 

 # of Participants, # Target Group Types, Leadership Interest, Project Interest 

3c  Use of regularly planned events for local governments to 

promote the ideas and materials available in this plan and on 

the eLearning website 

 Number of presentations   (# TBD) 

 Names of groups addressed 

 # of Participants, # Target Group Types, Leadership Interest, Project Interest 



 

 Page | 20  

 

Strategic Plan - KY Broadband Planning    

Improving Broadband Availability in Rural Residential Areas  

Metric: Data: 

3d Leveraging Broadband Provider sub-committee and regularly 

meet and discuss availability issues in project area, solicit on-

going input from the group on their information package 

(Recommendation 3a), begin broadband-specific collaboration 

among project leadership and Providers to improve 

communication, find ways to collectively improve availability.  

 Document meetings, attendees, provider attendees, info exchanged, etc. 

 Document provider inputs on info package/overall use of package 

 # of availability gaps at the community level (areas w/community-based projects) 

 Identify/document competitive dynamics of provider-attendees 

 Document provider input on concept of “collaborative” work w/providers 

 Document and develop availability “package” (for areas w/community-based projects) and 

collective provider “work plan” for problem solving. 

3e Development and expansion of regional approaches to 

expanding the number of participating communities through 

info sharing/collaboration, peer support, and technical 

assistance 

 # of new community initiatives launched     

 # and type of groups involved, total team involved   

 # of info “bulletins” and communication activity  ( #TBD ) 

 # of tech assistance events or responses “logged” by lead group  ( #TBD ) 

Impact Metrics 
Impact Metrics measure overall benefit on Internet access in the project area. This is important to OBOD for NTIA federal grant reporting purposes and for 

other sponsor-funders who may become part of the effort as the project progresses.  Measuring and tracking impacts allows project participants to determine 

whether their efforts are having the anticipated effect. For funders and sponsors, impact tracking provides critical input into future policy directions and 

budget allocations. 

 

 Improved access to broadband infrastructure (both rural residential and commercial) 

 

Improved Access to Broadband Infrastructure  Data 

1 # of POPs1  and connected areas Number of POP’s – *new *expanded hrs. *expanded services *communities served in 

project area   

2 Connectivity characteristics of services Documented increases in *speed, *reliability, *service redundancy, *new services, 

*service types 

3 # of new businesses served (service available) Stat’s on Broadband service coverage (e.g. premises passed or within service area)  

4 # households served (service available) Stats on broadband service coverage (e.g. households passed or within serv. area)    

5 # of anchor institutions added or upgraded (by sector) Number and type of new anchor institutions subscribing to broadband service  

1:   POP – Point of Presence 

 
Impact Metrics may need to shift or adjust when the detailed action plan is finalized, or if any material change is made to the plan when the project commences in the region. 
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East Region --  Metrics for Tracking Progress and Impacts 

 

An important part of any plan is developing a means to track progress and determine impacts. Without the ability to track progress, plans can go off track 

without stakeholders knowing why or when. Tracking progress enables project leaders to keep on track, identify issues, and adjust the plan accordingly, while 

also providing the necessary accountability to OBOD for federal grant reporting.   

 

The three Objectives are tied to the Recommendations (Section 7) which are associated with Action Plan Components (Section 8).  

1. Building local and regional leadership & capacity   

2. Improving local eGovernment Services 

3. Enabling  Broadband Availability  

 

Building local and regional leadership & capacity   

Metric: Data: 

1a Lead regional body is established and working groups defined  Creation of organizational parameters that define structure, mandate, accountability and 

membership 

 Endorsement of group parameters is affirmed by key stakeholders 

1b Secure Funding Sources  Document names, contacts status of funders approached 

 Status of applications submitted  

 Details/terms/conditions of funds secured, and status funds to be distributed 

1c Recruited key stakeholders / individuals for community 

leadership group(s) 

 Membership of targeted leadership group identified, invited 

 New individuals and stakeholders recruited to the Lead Body  

1d Delivered orientation sessions   Number of presentations and participants  ( # TBD ) 

1e Developed tactics to leverage State Broadband Initiatives  Submitted & approved tactical plan 

1f Established Provider sub-Committee  Document participants, meeting frequency & issues addressed 

 Over time, document solution collaboration, opportunities to fill availability gaps through 

partnership 

1g Organized/ implemented webinars or face-to-face workshops   Document number of presentations, community locations, participants, ongoing meetings 

scheduled in project area  (# TBD) 

1h & i 

 

Established peer support and technical assistance program  Document design of program, frequency of use, issues addressed, recruitment of volunteer or 

contractor presenters, and assess participant program impact. 
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Improving Local e-Gov’t:  Online Payment 

 Metrics:  Data 

2.1a Defined requirements and framework for assessing options Document requirements and framework for assessing options 

2.1b Defined options for a collaborative online payment system  Production of written assessment, including options and recommendations 

2.1c Determination of commitment to proceed with ePayment 

system 

Formal decision on proceeding with ePayment system 

 

Improving Local e-Gov’t:  Online Portal 

 Metrics:  Data 

2.2a Establishment of working group with community participation Document commitment and membership of working group 

2.2b Identification and assessment current online resources in the 

KRADD Region, as well as identification of issues, gaps, and 

opportunities for a stronger local e-government presence 

Document current status and produce a written assessment 

2.2c Solicitation of community input and interest. Identification of 

possible barriers and approaches to ensure broad community 

use of any enhanced online presence supported or managed by 

local government 

 Document process for soliciting public input 

 Document and summarize public input 

2.2d Recommendations to regional broadband body regarding the 

desirability and direction of a Regional Online Portal for e-

Government. 

Document recommendations and response by local and regional government entities 

  

Enabling  Broadband Availability  

Metric: Data: 

3a (1) Completed broadband availability information kit  Finished kit content and subsequent updated kit at periodic intervals. 

3a (2) Distribution of information kit on broadband availability and 

public Internet access sites to local governments and 

stakeholders 

 Points of distribution, activity log related to community use and engagement 

 Number of kits distributed, plus online tracking of access to kits (if online)  (# TBD) 

 Plan/prepare for v2 updates, timing, team contributors, data sources 

3b Circulation, promotion and leveraging the “eLearning Module” 

on community approaches to improving broadband developed 

by OBOD 

 Number of presentations    (# TBD) 

 Names of groups addressed 

 # of Participants, # Target Group Types, Leadership Interest, Project Interest 
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Improving Local e-Gov’t:  Online Portal 

 Metrics:  Data 

3c  Use of regularly planned events for local governments to 

promote the ideas and materials available in this plan and on 

the eLearning website 

 Number of presentations   (# TBD) 

 Names of groups addressed 

 # of Participants, # Target Group Types, Leadership Interest, Project Interest 

3d Leveraging Broadband Provider sub-committee and regularly 

meet and discuss availability issues in project area, solicit on-

going input from the group on their information package 

(Recommendation a), begin broadband-specific collaboration 

among project leadership and Providers to improve 

communication, find ways to collectively improve availability 

 Document meetings, attendees, provider attendees, info exchanged, etc. 

 Document provider inputs on info package/overall use of package 

 # of availability gaps at the community level (areas w/community-based projects) 

 Identify/document competitive dynamics of provider-attendees 

 Document provider input on concept of “collaborative” work w/providers 

 Document and develop availability “package” (for areas w/community-based projects) 

and collective provider “work plan” for problem solving. 

3e Development and expansion of regional approaches –growth 

of base of participating communities, info 

sharing/collaboration, peer support, technical assistance 

 # of new community initiatives launched     

 # and type of groups involved, total team involved   

 # of info “bulletins” and communication activity  ( #TBD ) 

 # of tech assistance events or responses “logged” by lead group  ( #TBD ) 

 

Impact Metrics 
Impact Metrics measure overall benefit on Internet access and utilization in the project area. This is important to OBOD for NTIA federal grant reporting 

purposes and for other sponsor-funders who may become part of the effort as the project progresses.  Measuring and tracking impacts allows project 

participants to determine whether their efforts are having the anticipated effect. For funders and sponsors, impact tracking provides critical input into future 

policy directions and budget allocations. 

 

 Improved local e-Government 

 Enabled broadband availability – Rural 

 

 

Improved local e-Government Data 

1 Establishment of local government ePayment system  Number of new local government services utilizing system  (# TBD) 

2 Establishment of larger local government online presence  Number of new online components on existing or new local government websites           (# TBD) 

3 Increased public use of local e-Gov services and online presence  Number of financial transactions over time (1 to 5 year period)   (# TBD) 

 Online analytics that document access of local e-Gov by public 
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Enabled Broadband Availability – Rural  Data 

1 # of POPs1  and connected areas Number of POP’s – *new *expanded hrs. *expanded services *communities served in project area   

2 Connectivity characteristics of services Documented increases in *speed, *reliability, *service redundancy, *new services, *service types 

3 # of new businesses served (service available) Stat’s on Broadband service coverage (e.g. premises passed or within service area)  

4 # households served (service available) Stats on broadband service coverage (e.g. households passed or within serv. area)    

5 # of anchor institutions added or upgraded (by sector) Number and type of new anchor institutions subscribing to broadband service  

1:   POP – Point of Presence 

 
Impact Metrics may need to shift or adjust when the detailed action plan is finalized, or if any material change is made to the plan when the project 

commences in the region. 
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West Region -- Metrics for Tracking Progress and Impacts 

 

An important part of any plan is developing a means to track progress and determine impacts. Without the ability to track progress, plans can go off track 

without stakeholders knowing why or when. Tracking progress enables project leaders to keep on track, identify issues, and adjust the plan accordingly, while 

also providing the necessary accountability to OBOD for federal grant reporting. 

   

The three Objectives are tied to the Recommendations (Section 7) which are associated with Action Plan Components (Section 8). 

1. Building local and regional leadership & capacity   

2. Enabling Broadband Availability  

3. Improving Internet Access 

Building local and regional leadership & capacity   

Metric: Data: 

1a Lead regional body is established and committees defined  Creation of organizational parameters that define structure, mandate, accountability 

and membership.  

 Endorsement of group parameters is affirmed by key stakeholders. 

1b Secure Funding Sources  Document names, contacts status of funders approached,  

 Status of applications submitted  

 Details/terms/conditions of funds secured, and status funds to be distributed 

1c Recruited key stakeholders / individuals for community leadership 

group(s) 

 Membership of targeted leadership group identified, invited 

 New individuals and stakeholders recruited to the Lead Body  

1d Delivered orientation sessions   Number of presentations and participants  ( # TBD ) 

1e Developed tactics to leverage State Broadband Initiatives  Submitted & approved tactical plan 

1f Established Provider sub-Committee  Document participants, meeting frequency & issues addressed 

 Over time, document solution collaboration, opportunities to fill availability gaps 

through partnership 

1g Organized/ implemented webinars or face-to-face workshops   Document number of presentations, community locations, participants, ongoing 

meetings scheduled in project area  (# TBD) 

1h & i 

 

Established peer support and technical assistance program  Document design of program, frequency of use, issues addressed, recruitment of 

volunteer or contractor presenters, and assess participant program impact. 
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Enabling  Broadband Availability  

 

 

Metric: Data: 

2a (1) Completed broadband availability information kit  Finished kit content and subsequent updated kit at periodic intervals. 

2a (2) Distribution of information kit on broadband availability and 

public Internet access sites to local governments and 

stakeholders 

 Points of distribution, activity log related to community use and engagement 

 Number of kits distributed, plus online tracking of access to kits (if online)        (# TBD) 

 Plan/prepare for v2 updates, timing, team contributors, data sources 

2b Circulation, promotion and leveraging the “eLearning Module” 

on community approaches to improving broadband developed 

by OBOD 

 Number of presentations    

 Names of groups addressed 

 # of Participants, # Target Group Types, Leadership Interest, Project Interest 

2c  Use of regularly planned events for local governments to 

promote the ideas and materials available in this plan and on the 

eLearning website 

 Number of presentations   (# TBD) 

 Names of groups addressed 

 # of Participants, # Target Group Types, Leadership Interest, Project Interest 

2d Leveraging Broadband Provider sub-committee and regularly 

meet and discuss availability issues in project area, solicit on-

going input from the group on their information package 

(Recommendation a), begin broadband-specific collaboration 

among project leadership and Providers to improve 

communication, find ways to collectively improve availability.  

 Document meetings, attendees, provider attendees, info exchanged, etc. 

 Document provider inputs on info package/overall use of package 

 # of availability gaps at the community level (areas w/community-based proj’s) 

 Identify/document competitive dynamics of provider-attendees 

 Document provider input on concept of “collaborative” work w/providers 

 Document and develop availability “package” (for areas w/community-based 

projects) and collective provider “work plan” for problem solving. 

2e Development and expansion of regional approaches –growth of 

base of participating communities, info sharing/collaboration, 

peer support, technical assistance 

 # of new community initiatives launched     

 # and type of groups involved, total team involved   

 # of info “bulletins” and communication activity  ( #TBD ) 

 # of tech assistance events or responses “logged” by lead group  ( #TBD ) 

 

Improving Internet Access  

Metric: Data: 

3a Expansion of Lead Body members specifically interested in 

Internet Access Sites 

 Number of leadership and committee group members w/focus on IAC initiative ( 

#TBD ) 

 # of initiatives initiated/in-progress  ( #TBD ) 

 Focus areas of group – geographic, programmatic 

 

3b Detailed action plan for low and high levels of efforts   Completion of plan with specific actions and tactics   
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Improving Internet Access  

Metric: Data: 

3c Survey of existing sites  Set survey completion goals, team rolls & goals 

 Periodic team calls and status reports 

 Document # of surveys completed, data results ( #TBD ) 

 “Map” results 

 

3d Organization of regional workshops for existing public Internet 

access sites 

 Program types (according to target groups served) 

 Number of workshops and # of attendees, # of workshops by type ( #TBD ) Completed 

“feedback” forms from attendees 

3e Identification of potential new Wi-Fi hot spots where access 

centers are not viable.  

 ID # of new hot spots initiatives launched at the community level  ( #TBD ) 

 Identification of new hot spots locations completed and population served  

 Document broader outreach to communities in the project area for developing new 

hot spot initiatives 

 Document provider engagement in the local area  

3f Recruitment of locally based groups that work with target groups  # and type of support groups engaged or established in each  community          ( #TBD 

) 

3g Establishment of new programming  Number of new programs, program types, target group served, # participants. ( #TBD 

) 

3h Assessment of alternative approaches to public Internet access  Document status of each alternative -- feasibility, dependencies, implementation 

timeline, team input, next-steps and follow-up. 

 

Impact Metrics 
Impact Metrics measure overall benefit on Internet access and utilization in the project area. This is important to OBOD for NTIA federal grant reporting 

purposes and for other sponsor-funders who may become part of the effort as the project progresses.  Measuring and tracking impacts allows project 

participants to determine whether their efforts are having the anticipated effect. For funders and sponsors, impact tracking provides critical input into future 

policy directions and budget allocations. 

 

 Improved access to broadband infrastructure – Rural 

 Increased Internet skills, adoption, and utilization in target groups 
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Improved Access to Broadband Infrastructure – Rural  Data 

1 # of POPs1  and connected areas Number of POP’s – *new *expanded hrs. *expanded services *communities served in 

project area   

2 Connectivity characteristics of services Documented increases in *speed, *reliability, *service redundancy, *new services, 

*service types 

3 # of new businesses served (service available) Stat’s on Broadband service coverage (e.g. premises passed or within service area)  

4 # households served (service available) Stats on broadband service coverage (e.g. households passed or within serv. area)    

5 # of anchor institutions added or upgraded (by sector) Number and type of new anchor institutions subscribing to broadband service  

1:   POP – Point of Presence 

 

 

Impact Metrics may need to shift or adjust when the detailed action plan is finalized, or if any material change is made to the plan when the project 

commences in the region. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Increased Internet Skills, Adoption and Utilization in Target Groups   Data 

1 Documented increase in skills among target group Documented assessment of skills levels and skills learned: tool to be developed. 

2 Broadband adoption among program participants Conduct survey of program participants/target groups   

3 Documented increase in utilization among target group Develop and conduct survey of communities participating in project area – quantify 

users/uses/usage in project area 
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Northeast Region -- Metrics for Tracking Progress and Impacts 

 

An important part of any plan is developing a means to track progress and determine impacts. Without the ability to track progress, plans can go off track 

without stakeholders knowing why or when. Tracking progress enables project leaders to keep on track, identify issues, and adjust the plan accordingly, while 

also providing the necessary accountability to OBOD for federal grant reporting.   

 

The three Objectives are tied to the Recommendations (Section 7) which are associated with Action Plan Components (Section 8).  

1. Building local and regional leadership & capacity   

2. Improving Small Business Utilization of the Internet 

3. Improving Broadband to Commercial and Industrial Areas 

 

Building local and regional leadership & capacity   

Metric: Data: 

1a Regional body and ADD level working groups are established and 

committees defined 

 Creation of organizational parameters that define structure, mandate, accountability and 

membership.  

 Endorsement of group parameters is affirmed by key stakeholders. 

1b Secure Funding Sources  Document names, contacts status of funders approached,  

 Status of applications submitted  

 Details/terms/conditions of funds secured, and status funds to be distributed 

1c Recruited key stakeholders / individuals for community 

leadership group(s) 

 Membership of targeted leadership group identified, invited 

 New individuals and stakeholders recruited to the Lead Body  

1d Delivered orientation sessions   Number of presentations and participants  ( # TBD ) 

1e Developed tactics to leverage State Broadband Initiatives  Submitted & approved tactical plan 

1f Organized/ implemented webinars or face-to-face workshops   Document number of presentations, community locations, participants, ongoing meetings 

scheduled in project area  (# TBD) 

1g& h 

 

Established peer support and technical assistance program  Document design of program, frequency of use, issues addressed, recruitment of volunteer 

or contractor presenters, and assess participant program impact 

 

Improving Small Business Utilization of the Internet Data 

2a Detailed action plan for both low and high levels of efforts  Completion of action plan. 

2b Resources/contact list Production and circulation of list. 
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Improving Small Business Utilization of the Internet Data 

2c Make educational presentations and workshops Number of workshops and participants, including communities involved. ( # TBD ) 

     

2d  Delivered on-site one-on-one training sessions Number of workshops and participants, including communities involved. ( # TBD ) 

2e  Deploy mentoring program Establishment of program; number of mentors and participants. ( # TBD ) 

2f  Conduct annual conference Production of the event; number of participants, providers and small businesses.  

( # TBD ) 

 

Improving Broadband to Commercial and Industrial Areas Data 

3a Defined standards for “competitive broadband” Written statement on how to define standard of “competitive broadband” 

3b Leveraging Provider participation to regularly discuss availability 

issues in project area, solicit on-going input from the group on 

fragmentation and demand aggregation, begin broadband-specific 

collaboration among project leadership and Providers to improve 

communication, find ways to collectively improve availability 

 Document provider attendees, info exchanged, etc. 

 # of availability gaps by commercial area or industrial park 

 Identify/document competitive dynamics of provider-attendees 

 Document provider input on concept of “collaborative” work w/providers 

 Document and develop availability “package” (for target areas projects) and collective 

provider “work plan” for problem solving 

3c Determination of  fragmentation or concentration of demand Databases with street level data, identifying geographic patterns of target areas and levels of 

existing and potential demand, as well as current level of service and broadband 

infrastructure 

3d Action plan with contingencies based on level of resources Written plan 

 

Impact Metrics 
Impact Metrics measure overall benefit on Internet access in the project area. This is important to OBOD for NTIA federal grant reporting purposes and for 

other sponsor-funders who may become part of the effort as the project progresses.  Measuring and tracking impacts allows project participants to determine 

whether their efforts are having the anticipated effect. For funders and sponsors, impact tracking provides critical input into future policy directions and 

budget allocations. 

 

 Improve broadband adoption and utilization by small businesses 

 Improve competitive broadband in Commercial Areas 
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Improve competitive broadband in Commercial Areas Data 

1 # of POPs1  and connected areas Number of POP’s – *new *expanded hrs. *expanded services *communities served in 

project area   

2 Connectivity characteristics of services Documented increases in *speed, *reliability, *service redundancy, *new services, 

*service types 

3 # of new businesses served (service available) Stat’s on Broadband service coverage (e.g. premises passed or within service area)  

      

4 # of anchor institutions added or upgraded (by sector) Number and type of new anchor institutions subscribing to broadband service  

1:   POP – Point of Presence 

 

Impact Metrics may need to shift or adjust when the detailed action plan is finalized, or if any material change is made to the plan when the project 

commences in the region. 

 

 

 

 

 

 

 

 

 

Improve broadband adoption and utilization by small businesses Data 

1 Documented increase in skills among small businesses in project area Assessment of skills levels and skills learned: tool to be developed. 

2 Documented increase in utilization among  small businesses in project area Survey of participants 
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Central Region -- Metrics for Tracking Progress and Impacts 

 

An important part of any plan is developing a means to track progress and determine impacts. Without the ability to track progress, plans can go off track 

without stakeholders knowing why or when. Tracking progress enables project leaders to keep on track, identify issues, and adjust the plan accordingly, while 

also providing the necessary accountability to OBOD for federal grant reporting.   

 

The three Objectives are tied to the Recommendations (Section 7) which are associated with Action Plan Components (Section 8).  

1. Building local and regional leadership & capacity   

2. Enabling  Broadband Availability  

3. Enabling teleworking through co-workspaces and entrepreneurial outreach initiatives 

 

Building local and regional leadership & capacity   

Metric Data 

1a Lead regional body is established and involvement of 

WIBs on telework issues is operationalized 

 Creation of organizational parameters that define structure, mandate, accountability 

and membership 

 Endorsement of group parameters is affirmed by key stakeholders 

1b Secure Funding Sources  Document names, contacts status of funders approached 

 Status of applications submitted  

 Details/terms/conditions of funds secured, and status funds to be distributed 

1c Recruited key stakeholders / individuals for community 

leadership group(s) 

 Membership of targeted leadership group identified, invited 

 New individuals and stakeholders recruited to the Lead Body  

1d Delivered orientation sessions   Number of presentations and participants  ( # TBD ) 

1e Developed tactics to leverage State broadband 

Initiatives 

 Submitted & approved tactical plan 

1f Established Provider sub-Committee  Document participants, meeting frequency & issues addressed 

 Over time, document solution collaboration, opportunities to fill availability gaps 

through partnership 

1g Identify goals for increasing telework  Documentation of agreed goals 
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Building local and regional leadership & capacity   

Metric Data 

1h Organized/ implemented webinars or face-to-face 

workshops  

 Document number of presentations, community locations, participants, ongoing 

meetings scheduled in project area  (# TBD) 

1i & j 

 

Established peer support and technical assistance 

program 

 Document design of program, frequency of use, issues addressed, recruitment of 

volunteer or contractor presenters, and assess participant program impact. 

 

Enabling  Broadband Availability  

Metric Data 

2a (1) Completed broadband availability information kit  Finished kit content and subsequent updated kit at periodic intervals. 

2a (2) Distribution of information kit on broadband 

availability and public Internet access sites to local 

governments and stakeholders 

 Points of distribution, activity log related to community use and engagement 

 Number of kits distributed, plus online tracking of access to kits (if online)        (# TBD) 

 Plan/prepare for v2 updates, timing, team contributors, data sources 

2b Circulation, promotion and leveraging the “eLearning 

Module” on community approaches to improving 

broadband developed by OBOD 

 Number of presentations    

 Names of groups addressed 

 # of Participants, # Target Group Types, Leadership Interest, Project Interest 

2c  Use of regularly planned events for local governments 

to promote the ideas and materials available in this 

plan and on the eLearning website 

 Number of presentations   (# TBD) 

 Names of groups addressed 

 # of Participants, # Target Group Types, Leadership Interest, Project Interest 

2d Leveraging Broadband Provider sub-committee and 

regularly meet and discuss availability issues in project 

area, solicit on-going input from the group on their 

information package (Recommendation a), begin 

broadband-specific collaboration among project 

leadership and Providers to improve communication, 

find ways to collectively improve availability 

 Document meetings, attendees, provider attendees, info exchanged, etc. 

 Document provider inputs on info package/overall use of package 

 # of availability gaps at the community level (areas w/community-based projects) 

 Identify/document competitive dynamics of provider-attendees 

 Document provider input on concept of “collaborative” work w/providers 

 Document and develop availability “package” (for areas w/community-based projects) 

and collective provider “work plan” for problem solving. 

2e Development and expansion of regional approaches –

growth of base of participating communities, info 

sharing/collaboration, peer support, technical 

assistance 

 # of new community initiatives launched     

 # and type of groups involved, total team involved   

 # of info “bulletins” and communication activity  ( #TBD ) 

 # of tech assistance events or responses “logged” by lead group  ( #TBD ) 
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Enabling Telework Initiative  

Metric Data 

3a Inventory of activities and resources on remote work  Production of inventory 

3b Outreach to communities and organizations potentially 

interested in telework 

Documentation of outreach efforts 

Number of communities and organizations interested in participating in a telework initiative 

3c Detailed action plan  Production of work plan with specific objectives, tasks, responsibilities and time lines. 

3d Identification of potential sites for co-telework facilities 

in Central Region 

Production of list; number of communities and local leaders. 

3e Facilitate discussions with Provider subcommittee to 

identify last-mile service options for prospective 

facilities and teleworkers 

Establishment of process between providers and communities. 

Number of communities taking this step. 

3f Assist rural communities in identifying street level 

areas that do and do not support remote work 

Number of communities starting and completing this task.  

 

Impact Metrics 
Impact Metrics measure overall benefit on Internet access and utilization in the project area. This is important to OBOD for NTIA federal grant reporting 

purposes and for other sponsor-funders who may become part of the effort as the project progresses.  Measuring and tracking impacts allows project 

participants to determine whether their efforts are having the anticipated effect. For funders and sponsors, impact tracking provides critical input into future 

policy directions and budget allocations. 

 

 Improved Access to Broadband Infrastructure - Rural 

 New Teleworking Opportunities and Increased Levels of Teleworking within the Region  

 
Improved Access to Broadband Infrastructure – Rural  Data 

1 # of POPs1  and connected areas Number of POP’s – *new *expanded hrs. *expanded services *communities served in project area   

2 Connectivity characteristics of services Documented increases in *speed, *reliability, *service redundancy, *new services, *service types 

3 # of new businesses served (service available) Stat’s on Broadband service coverage (e.g. premises passed or within service area)  

4 # households served (service available) Stats on broadband service coverage (e.g. households passed or within serv. area)    

5 # of anchor institutions added or upgraded (by sector) Number and type of new anchor institutions subscribing to broadband service  

1:   POP – Point of Presence 
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Impact Metrics may need to shift or adjust when the detailed action plan is finalized, or if any material change is made to the plan when the project commences in the region.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Increased  Teleworking Data 

1 Establishment of new co-telework facilities   Number of new sites and work spaces  

2 Number of new teleworkers  New participants in Kentucky Teleworks from the project area 

3 Increase in the number of areas that have the connectivity required 

to telework 

 Number of households and sites (impacted by project activities) 
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Appendix D: Action Plans 

North Region – Action Plan for Broadband in North Kentucky Project Area 

The action plan components included in this section are preliminary. They begin to outline the tasks, timelines, and responsibilities reflected in 

the recommendations in Section 7. It is expected that this outline will be adjusted with more additional detail as the plan is implemented, to 

reflect the availability of resources and with more information being developed for the work required for implementation. 

 

Objective 1: Build Local and Regional Leadership and Capacity 

 

Component                          

(with Section 7 Reference Number) 

What Initial Leadership 

 
 

Other Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

1a Establish Regional Lead 

Body 

Recruit & confirm involvement 

and level of commitment 

KIPDA, NKADD, 

Kentucky Connected 

 1 Establish committees and 

subcommittees  

1b Secure Funding 

Sources 

Approach potential funders KIPDA, NKADD, 

Kentucky Connected, 

work groups 

 2         

(ongoing) 

Submit funding applications, 

research others 

1c Expand leadership     

(Community Level) 

 

Recruit new community leaders 

& stakeholders 

KIPDA, NKADD, 

Kentucky Connected, 

work groups 

K – 12 Superintendents & 

principals;  commercial 

property owners; technical 

college; members outside of 

government 

1,2 Leaders with focus on rural 

residential and commercial 

broadband, as well as 

economic development 

1d Orientation Sessions Provide orientation sessions – 

for individual & organization 

leadership 

KIPDA, NKADD, 

Kentucky Connected, 

work groups 

K–12 Superintendents & 

principals; post-secondary 

institutions, non-government 

stakeholders 

2 At least two webinar or face-

to-face orientation session 

1e Tactical develop. to 

leverage State 

initiatives 

Develop tactics that fully 

leverage State Broadband 

initiatives 

KIPDA, NKADD, 

Kentucky Connected, 

work groups 

Local government or business 

contact w/PR skills and 

project interest 

2 *e-Link to appropriate state 

web sites 

*Connect/coordinate with 

state on PR progress reporting 
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Component                          

(with Section 7 Reference Number) 

What Initial Leadership 

 
 

Other Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

1f Establish Provider sub-

Committee 

Build partner relationships and 

problem solving approach 

KIPDA, NKADD, 

Kentucky Connected 

Project area providers and 

utilities 

1,2  

 

Group becomes an input  

source on availability gaps        

in the project area 

1g Organize a series of 

webinars or face-to-

face workshops 

Raise awareness and support 

local community leaders in 

developing local broadband 

planning and outreach 

KIPDA, NKADD, 

Kentucky Connected, 

work groups 

 Subject to 

resources 

Community oriented 

workshops and webinars 

1h Establish peer support  

 

Facilitate peer support for 

community leadership 

KIPDA, NKADD, 

Kentucky Connected, 

work groups 

Technical college, commercial 

business,  Local Gov., tech 

service providers , BB 

Providers 

Subject to 

resources 

Functioning community 

leadership peer group 

1i Provide 

technical assistance 

program 

Provide community leaders 

with access to resources,  

technical skills and experience 

KIPDA, NKADD, 

Kentucky Connected, 

work groups 

Technical college, commercial 

business, local Gov., tech 

service providers , BB 

Providers 

Subject to 

resources 

Technical assistance program 

provides expertise and 

education to community 

leaders and stakeholders 

 

Objective 2: Enabling nationally competitive broadband for commercial enterprises along the I-71 Corridor 

 

Component What Who 
Other Stakeholders 
& Local Leadership 

Begin 
(Month) 

Outcome 

2a Determine standards for 

“nationally competitive 

broadband”  

Research other regions Working group, 

Kentucky 

Connected 

Broadband service providers, 

economic development 

agencies, other institutions 

and academia (researchers) 

 

 

2 to 3 Definition of “nationally 

competitive broadband” as applied 

to the I-71 Corridor 
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2b Leverage the Broadband 

Provider sub-committee 

Leverage sub-committee:   

*regularly meet  *discuss 

availability issues  *solicit 

on-going input  

KIPDA, NKADD, 

Representative 

*Provider- 

appointed Leader 

Providers with service in 

project area and other    

regional providers 

2 to 3  

ongoing 

 

Frequency 

TBD 

*Input on fragmentation and 

demand aggregation; 

*collaboration on gaps *review 

and share SBI coverage data and 

State/Nationwide trends 

2c Determine fragmentation 

or concentration of 

demand 

Conduct survey of 

commercial areas  

Working group, 

Kentucky 

Connected 

Education sector – students 2 to 4 Documentation of current and 

future “effective” demand relative 

to supply 

 
Objective 3: Improving Broadband Availability in Residential Areas 

 

Component                     

(with Section 7 Reference Number) 

What 
Initial 
Leadership 

Other 
Stakeholders & 
Local 
Leadership 

Begin 
(Month) 

Outcome 

3a Develop and circulate 
information package 

Agree on design and approach 
to information package 

KIPDA, NKADD, 
work group 

Providers, Local 
Govt., GIS person, 
Chambers 

2-3 Agreement on content, packaging, and 
points of distribution at communities in 
project area.   

Produce and distribute package KIPDA, NKADD, 
work group 

Local media, 
education sector. 

2 & 
ongoing 

Package sent to local governments, 
officials, and stakeholders. 

3b Promote & leverage 
eLearning modules 

Promote eLearning  & outreach 
activities: Webinars; 
presentations; 

KIPDA, NKADD, 
& Community 
Leadership 

Local media, 
education sector. 

3 - 4 & 
ongoing 

Participation of interested individuals and 
stakeholders; identification of local 
projects. 

3c Regularly planned events Promote/support local 
broadband availability 
initiatives, ideas, materials (see 
tech assistance 1i:  Leadership).      

KIPDA, NKADD, 
& Community 
Leadership   

Muni and county 
gov; utilities and 
Providers. 

Subject to 
resources 

Better Broadband info on services to 
unserved or underserved households in 
the project area. 

3d Leverage the Broadband 
Provider sub-committee 

Leverage sub-committee:   
*regularly meet  *discuss 
availability issues  *solicit on-
going input   *input on 
information package 

KIPDA, NKADD, 
Representative 
*Provider- 
appointed 
Leader 

Providers with 
service in project 
area and others 
from region. 

2 & 
ongoing 
 
Frequency 
TBD 

*Discuss availability issues *Solicit input 
on information package * Begin 
collaboration on avail. Gaps *Review and 
share SBI coverage data and trends in 
State/Nationwide 
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Component                     

(with Section 7 Reference Number) 

What 
Initial 
Leadership 

Other 
Stakeholders & 
Local 
Leadership 

Begin 
(Month) 

Outcome 

3e Expand participation of  
local internet initiatives 
to more communities 

Build on initial project work, 
grow the number of 
participating communities, info 
sharing/collaboration., peer 
support, technical assistance. 

KIPDA, NKADD, 
working group. 

Local Gov; K–12 
superintendents & 
principals;  

3 - 4 & 
ongoing 
 
(Subject to 
resources) 

More community participation with 
interested individuals and stakeholders; 
identify more/new local projects. 
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East Region -- Action Plan for Broadband in East Kentucky Project Area 

The action plan components included in this section are preliminary. They begin to outline the tasks, timelines, and responsibilities reflected in 

the recommendations in Section 7. It is expected that this outline will be adjusted with more additional detail as the plan is implemented, to 

reflect the availability of resources and with more information being developed for the work required for implementation. 

Objective 1: Build Local and Regional Leadership and Capacity 
 

Component                          

(with Section 7 Reference Number) 

What 
Initial 

Leadership 

 
 

Other Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

1a Establish Regional 

Lead Body 

Recruit & Confirm involvement and 

level of commitment 

KRADD  1 Establish working groups  

1b Secure Funding  Approach potential funders KRADD & Work 

Group 

 2         

(ongoing) 

Submit funding applications, 

research others 

1c Expand leadership     

(community Level) 

 

Recruit new community leaders & 

stakeholders 

KRADD & Work 

Group 

K – 12 Superintendents & 

principals;  members outside 

of gov. 

1,2 Leaders with focus on priority 

areas 

1d Orientation Sessions Provide orientation sessions – for 

individual & organization 

leadership 

KRADD & Work 

Group 

K–12 Superintendents & 

principals; members outside of 

gov. 

2 At least two webinar or face-to-

face orientation session. 

1e Tactical develop. to 

leverage State 

initiatives 

Develop tactics that fully leverage 

State Broadband initiatives. 

 

KRADD & Work 

Group 

Local gov. or business contact 

with PR skills and project 

interest 

2 *e-Link to appropriate state 

web sites 

*Connect/coordinate with state 

on PR progress reporting 

1f Establish Provider 

sub-Committee 

Build partner relationships and 

problem solving approach 

KRADD 

Representative 

Project area providers, utilities. 1,2  

 

Group becomes an input source 

on availability gaps in the 

project area. 
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Component                          

(with Section 7 Reference Number) 

What 
Initial 

Leadership 

 
 

Other Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

1g Organize a series of 

webinars or face-to-

face workshops 

Raise awareness and support local 

community leaders in developing 

local broadband planning and 

outreach. 

KRADD & 

Community 

Leaders 

 Subject to 

resources 

Community oriented workshops 

and webinars. 

1h Establish peer 

support and  

 

Facilitate peer support for 

community leadership 

KRADD & 

Community 

Leaders 

Commercial businesses, local 

Gov., tech service providers , 

BB Providers, 

Subject to 

resources 

Functioning community 

leadership peer group. 

1i Provide technical 

assistance program 

Provide community leaders with 

access to resources,  technical skills 

and experience 

KRADD & 

Community 

Leaders 

Commercial businesses, local 

Gov., tech service providers , 

BB Providers 

Subject to 

resources 

Technical assistance program 

provides expertise and 

education to community 

leaders and stakeholders. 

 
Objective 2.1: Improving Local e-Government Services – Online Payment 

 
Component 

 (with Section 7 Reference Number) 

What 
Initial 

Leadership 

Other 
Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

2.1a  Convene meeting of 

agencies;  

Determine interest and 

requirements 

Identify requirements and 

framework for assessing option 

KRADD Local utilities, local 

governments 

2 & 3 

(Ongoing) 

Agreement to proceed; process for 

collecting data on agency 

requirements 

2.1b Assess options for a 

collaborative online 

payment system  

Collect and analyze information 

Develop options and 

recommendations 

 

 

KRADD Local utilities, local 

governments 

3 & 4 Data collection. Identification of 

preferred option(s) 
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Component 

 (with Section 7 Reference Number) 

What 
Initial 

Leadership 

Other 
Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

2.1c  Determine willingness to 

participate in 

coordinated online 

payment service  

Meet with local government officials 

to determine willingness to 

implement 

KRADD Local utilities, local 

governments 

5, 6 Establish agreement on whether 

to proceed 

 

Objective 2b: Improving Local e-Government Services – Online Portal 
Component 

(with Section 7 Reference Number) What 
Initial 

Leadership 

Other 
Stakeholders 

and Local  
Leadership 

Begin 
Month 

Outcome 

2.2a Identify and assess a 

coordinated approach to 

Local Government 

Community Portal(s) 

Convene working group --   

*explore broader/coordinated 

eGov in project area 

*I.D. requirements& framework 

KRADD Community 

organizations, 

non-profits, local 

governments 

 2 &3 Decide approach, objectives, leadership, 

eGov priorities, and timelines for moving 

forward to achieve incremental 

milestones 

2.2b Identify  and assess current 

online resources in the 

KRADD Region 

Identify issues, gaps, and 

opportunity for stronger local e-

government presence 

KRADD together 

with working 

group 

Community 

organizations, 

non-profits, local 

governments 

3 & 4 Description of current situation and 

options for enhanced presence 

2.2c Solicit community input and 

participation in online 

services 

 

Identify barriers and 

approaches to ensure broad 

community use of online 

presence supported or 

managed by local government 

KRADD together 

with working 

group 

Community 

organizations, 

non-profits, local 

governments 

Subject 

to 

resources 

Assessment of public support for and 

participation in a broader local e-Gov’t 

presence 

 

2.2d Recommendations to 

regional broadband body 

regarding the desirability and 

direction of a Regional Online 

Portal for e-Government 

 KRADD together 

with working 

group 

 Subject 

to 

resources 

Recommendations for stronger local e-

Gov’t presence. 
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Objective 3: Enabling Broadband Availability  
 

Component                     

(with Section 7 Reference Number) 

What 
Initial 
Leadership 

Other 
Stakeholders & 
Local 
Leadership 

Begin 
(Month) 

Outcome 

3a Develop and circulate 

information package 

Agree on design and approach 

to information package 

KRADD Providers, Local 

Govt., GIS person, 

Chambers 

2-3 Agreement on content, packaging, and 

points of distribution at communities in 

project area 

Produce and distribute package KRADD Local media, 

education sector. 

2 & 

ongoing 

Package sent to local governments, 

officials, and stakeholders 

3b Promote & leverage 

eLearning modules 

Promote eLearning  & outreach 

activities: Webinars; 

presentations; 

KRADD & 

Community 

Leadership 

Local media, 

education sector. 

3 - 4 & 

ongoing 

Participation of interested individuals and 

stakeholders; identification of local 

projects 

3c Regularly planned events Promote/support local 

broadband availability 

initiatives, ideas, materials (see 

tech assistance 1i:  Leadership)      

KRADD & 

Community 

Leadership   

Muni and county 

gov; utilities and 

Providers 

Subject to 

resources 

Better Broadband info on services to 

unserved or underserved households the 

project area 

3d Leverage the Broadband 

Provider sub-committee 

Leverage sub-committee:   

*regularly meet  *discuss 

availability issues  *solicit on-

going input   *input on 

information package 

*KRADD 

Representative 

*Provider- 

appointed 

Leader 

Providers with 

service in project 

area and others 

from region 

2 & 

ongoing 

 

Frequency 

TBD 

*Discuss availability issues *Solicit input 

on information package * Begin 

collaboration on avail. Gaps *Review and 

share SBI coverage data and trends in 

State/Nationwide 

3e Expand participation of  

local internet initiatives 

to more communities 

Build on initial project work, 

grow the number of 

participating communities, info 

sharing/collaboration, peer 

support, technical assistance 

KRADD & 

Working Group 

Local Govt; K–12 

superintendents & 

principals 

3 - 4 & 

ongoing 

Subject to 

resources 

More community participation with 

interested individuals and stakeholders; 

identify more/new local projects 
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West Region – Action Plan for Broadband in West Kentucky Project Area 

 

The action plan components included in this section are preliminary. They begin to outline the tasks, timelines, and responsibilities reflected in 

the recommendations in Section 7. It is expected that this outline will be adjusted with more additional detail as the plan is implemented, to 

reflect the availability of resources and with more information being developed for the work required for implementation. 

 

Objective 1: Build Local and Regional Leadership and Capacity 
 

Component                          

(with Section 7 Reference Number) 

What 
Initial 

Leadership 

 
 

Other Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

1a Establish Regional Lead 

Body 

Recruit & confirm involvement 

and level of commitment 

PuADD & Work Group  1 Establish committees and 

subcommittees  

1b Secure Funding Sources Approach potential funders PuADD & Work Group Delta River Authority & others 2         

(ongoing) 

Submit funding applications, 

research others 

1c Expand leadership     ( 

Community Level ) 

 

Recruit new community leaders 

& stakeholders 

PuADD & Work Group K – 12 Superintendents & 

principals;  IAC Sponsors;  

Members outside of gov. 

1,2 Leaders with focus on public 

Internet access. 

1d Orientation Sessions Provide orientation sessions – 

for individual & organization 

leadership 

PuADD & Work Group K–12 Superintendents & 

principals; Murray State; IAC 

Sponsors; Members out of gov. 

2 At least two webinar or face-to-

face orientation session. 

1e Tactical develop. to 

leverage State initiatives 

Develop tactics that fully 

leverage  State Broadband 

initiatives. 

 

PuADD & Work Group Local gov. or business contact 

w/PR skills and project interest 

2 *e-Link to appropriate state web 

sites 

*Connect/coordinate with state on 

PR progress reporting 

1f Establish Provider sub-

Committee 

Build partner relationships and 

problem solving approach 

PuADD & Work Group Project area providers, utilities, 

GRADD, QWireless, Fastnet, 

others 

1,2  

 

Group becomes an input  source 

on availability gaps        in the 

project area. 
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Component                          

(with Section 7 Reference Number) 

What 
Initial 

Leadership 

 
 

Other Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

 
Objective 2: Enabling Broadband Availability  

 

Component                     

(with Section 7 Reference Number) 

What 
Initial 
Leadership 

Other 
Stakeholders & 
Local 
Leadership 

Begin 
(Month) 

Outcome 

2a Develop and circulate 

information package 

Agree on design and approach 

to information package 

PuADD Providers, Local 

Govt., GIS person, 

Chambers 

2-3 Agreement on content, packaging, and 

points of distribution at communities in 

project area.   

Produce and distribute package PuADD Local media, 

education sector. 

2 & 

ongoing 

Package sent to local governments, 

officials, and stakeholders. 

2b Promote & leverage 

eLearning modules 

Promote eLearning  & outreach 

activities: Webinars; 

presentations; 

PuADD & 

Community 

Leadership 

Local media, 

education sector. 

3 - 4 & 

ongoing 

Participation of interested individuals and 

stakeholders; identification of local 

projects. 

 

1g Organize a series of 

webinars or face-to-face 

workshops 

Raise awareness and support 

local community leaders in 

developing local broadband 

planning and outreach. 

PuADD, Community 

Leaders 

 Subject to 

resources 
Community oriented workshops 

and webinars. 

1h Establish peer support and  

 

Facilitate peer support for 

community leadership 

PuADD, Community 

Leaders 

Murray State University, 

Commercial Business,  Local 

Gov.,  tech service providers , 

BB Providers,   

Subject to 

resources 
Functioning community leadership 

peer group. 

1i  Provide 

technical assistance 

program 

Provide community leaders with 

access to resources,  technical 

skills and experience 

PuADD, Community 

Leaders 

Murray State University, 

Commercial Business,  Local 

Gov.,  tech service providers , 

BB Providers,   

Subject to 

resources 
Technical assistance program 

provides expertise and education 

to community leaders and 

stakeholders. 
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Component                     

(with Section 7 Reference Number) 

What 
Initial 
Leadership 

Other 
Stakeholders & 
Local 
Leadership 

Begin 
(Month) 

Outcome 

 

2c 

Regularly planned events Promote/support local 

broadband availability 

initiatives, ideas, materials (see 

tech assistance 1i:  Leadership) 

      

PuADD & 

Community 

Leadership   

Muni and county 

gov; utilities and 

Providers. 

Subject to 

resources 

Better Broadband info on services to 

unserved or underserved households in 

the project area. 

2d Leverage the Broadband 

Provider sub-committee 

Leverage sub-committee:   

*regularly meet  *discuss 

availability issues  *solicit on-

going input   *input on 

information package 

*PuADD 

Representative 

 

*Provider- 

appointed 

Leader 

Providers with 

service in project 

area and others 

from region. 

2 & 

ongoing 

 

Frequency 

TBD 

*Discuss availability issues *Solicit input 

on information package * Begin 

collaboration on avail. Gaps *Review and 

share SBI coverage data and trends in 

State/Nationwide 

2e Expand participation of  

local internet initiatives 

to more communities 

Build on initial project work, 

grow the number of 

participating communities, info 

sharing/collaboration., peer 

support, technical assistance. 

PuADD & Work 

Group 

Local Govt; K–12 

superintendents & 

principals; Seniors 

groups; Other 

social services. 

3 - 4 & 

ongoing 

 

(Subject to 

resources) 

More community participation with 

interested individuals and stakeholders; 

identify more/new local projects. 

 
Objective 3: Improving Internet Access  

 
Component                            

(with Section 7 Reference Number)    
What 

Initial 
Leadership 

Others 
Stakeholders & 
Local Leaders 

Begin 
(Month) 

Outcome 

3a Expand the Lead Body to 

include IAC stakeholders  

See leadership section, 1b Purchase ADD & 

Working Group 

Educators, Town 

Gov., Chambers, 

Commercial Bus. 

2-3 Project leadership that includes IAC 

stakeholders and related constituent 

groups 
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Component                            

(with Section 7 Reference Number)    

What 
Initial 

Leadership 

Others 
Stakeholders & 
Local Leaders 

Begin 
(Month) 

Outcome 

3b Develop detailed action 

plan 

Actions, tasks, participants, 

rolls & responsibilities,  time 

lines 

Purchase ADD & 

Working Group  

Current providers of 

access sites, 

Educators, Town 

Gov., Chambers, 

Commercial Business 

2-3 Documented & detailed actions and 

tactics that support the BB plan. 

3c Conduct survey of 

existing sites 

Design survey; collect contact 

information; deploy survey; 

gather and analyze data 

Working group on 

public access 

Current providers of 

access sites; 

Student volunteers 

3-5 Identification of interested 

organization; obtain data on current 

sites – technology, hours of 

operation, facility, staffing, existing 

program information. 

3d Organize workshops for 

existing sites 

Design and deliver 

educational workshops for 

target groups 

 

Working group on 

public access 

Current providers of 

access sites; others 

3-5 Shared understanding of challenges 

and opportunities. Agreement to 

participate. 

3e Identify new Hot Spots Identify potential Wi-Fi hot 

spot sites  

Working group on 

public access 

Student volunteers 4-5 Potential sites and proponents 

identified. 

3f Recruit  

organizations/sponsor 

groups and facilities 

ID local agencies who work 

with target groups, discuss 

programing and potential 

facilities 

Working group on 

public access 

Current  access site 

providers, local social 

support agencies, 

others  

4-5 Stakeholder commitment to new 

programming, additional IAC sites 

identified 

3g Develop new 

programming/hours 

Delivery of new programing 

and expand hours at IAC’s 

Working group on 

public access 

Current  access site 

providers, service 

organizations, 

commercial 

sponsors, others 

Subject to 

resources 

 

 

New programs designed for specific 

target groups. Increased Internet 

skills, adoption, and utilization.    

3h Examine alternative 

approaches to Public 

Internet Access 

Explore opportunities such as 

Life-Line, free or low cost 

computers 

Purchase ADD & 

Working Group 

Community groups Subject to 

resources 

 

New alternatives identified, begin 

advanced action planning. 
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Northeast Region -- Action Plan for Broadband in Northeast Kentucky Project Area 

The action plan components included in this section are preliminary. They begin to outline the tasks, timelines, and responsibilities reflected in 

the recommendations in Section 7. It is expected that this outline will be adjusted with more additional detail as the plan is implemented, to 

reflect the availability of resources and with more information being developed for the work required for implementation. 

 

Objective 1: Build Local and Regional Leadership and Capacity 
Component                          

(with Section 7 Reference Number) 
What 

Initial 
Leadership 

 
Other Stakeholders and 

Local  Leadership 

Begin 
Month 

Outcome 

1a Establish Leadership 

Groups (regional and 

ADD level) 

Confirm involvement and 

level of commitment 

ADDs, Chambers of 

Commerce, 

Morehead SBDC 

Internet Service Providers 

(ISPs) 

1 Establish committees and 

subcommittees  

1b Secure Funding 

Sources 

Approach potential funders Regional and local 

leadership 

 2         

(ongoing) 

Submit funding applications, 

research others 

1c Expand leadership 

(Community Level) 

 

Recruit new community 

leaders & stakeholders 

ADDs, Chambers of 

Commerce, 

Morehead SBDC 

Muni government; local 

individual/ business 

stakeholders; commercial 

property owners; members 

outside of government, ISPs 

1,2 Leaders with focus on 

competitive commercial 

Internet services and small 

business Internet utilization 

1d Orientation Sessions Provide orientation sessions – 

for individual & organization 

leadership 

Regional and Add 

level leadership 

K–12 Superintendents & 

principals; members outside of 

gov. 

2 At least two webinar or face-to-

face orientation session 

1e Develop tactics to 

leverage State 

initiatives 

Develop tactics that fully 

leverage State Broadband 

initiatives 

Regional and ADD 

level leadership 

Local government or business 

contact w/PR skills and project 

interest 

2 *e-Link to appropriate state 

web sites 

*Connect/coordinate with state 

on PR progress reporting 

1f Organize a series of 

webinars or face-to-

face workshops 

Raise awareness and support 

local community leaders in 

developing local broadband 

planning and outreach. 

Regional and ADD 

level leadership 

Morehead SBDC, tech 

companies/providers 

Subject to 

resources 

Community oriented workshops 

and webinars 
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Component                          

(with Section 7 Reference Number) 
What 

Initial 
Leadership 

 
Other Stakeholders and 

Local  Leadership 

Begin 
Month 

Outcome 

1g Establish peer support  

 

Facilitate peer support for 

community leadership 

Regional and ADD 

level leadership 

Commercial businesses,  local 

Gov., tech service providers , 

BB Providers 

Subject to 

resources 

Functioning community 

leadership peer group 

1h Provide 

technical assistance 

program 

Provide community leaders 

with access to resources,  

technical skills and experience 

Regional and ADD 

level leadership 

Commercial businesses, local 

Gov.,  tech service providers , 

BB Providers 

Subject to 

resources 

Technical assistance program 

provides expertise and 

education to community 

leaders and stakeholders 

 
Objective 2: Improving Small Business Utilization of the Internet 

Component What 
Initial 
Leadership 

Other 
Stakeholders and 
Local  Leadership 

Month  Outcome 

2a Develop a work plan with 

tactics that builds on plan’s 

recommendation & strategy 

Detailed plan to address needs 

of small businesses. 

Regional body with 

ADD level and local 

leadership 

 2 Agreed course of action 

with concrete 

commitments and tasks 

2b Develop and maintain a 

resources/contact list 

Reach out to vendors and 

resources with invitation to be 

on regional list 

Regional body Larger firms in area, 

technology providers, 

Kentucky Chamber of 

Commerce. 

2, ongoing Database of information 

sources and technical 

advice from vendors and 

other resources. 

2c Organize & conduct educational 

presentations and workshops 

Local delivery of group sessions 

to small businesses 

ADD level working 

groups 

 2 ongoing Improved use of specific 

tools or online resources 

by participating businesses  

2d On-site one-on-one training 

sessions 

Delivery of training activities ADD level working 

groups 

 Subject to 

resources 

Improved use of specific 

tools or online resources 

by participating businesses 

2e Develop a mentoring program Design and implement  self-

sustaining mentoring 

Regional body and 

ADD level working 

groups 

 Subject to 

resources 

Better interaction and 

improved “network” of 

business support 



 

 Page | 50  

 

Strategic Plan - KY Broadband Planning    

Component What 
Initial 
Leadership 

Other 
Stakeholders and 
Local  Leadership 

Month  Outcome 

2f Organization of an annual 

conference 

Highlights Internet Service 

Providers (ISPs) and Internet 

applications for business - cloud 

solutions, training, etc. 

Regional body with 

ADD level and local 

leadership 

 Subject to 

resources 

Build strategic 

relationships with tech 

service Providers and 

business community 

 
Objective 3: Improving Broadband to Commercial and Industrial Areas 

 

Component What Who 
Other Stakeholders 
& Local Leadership 

Begin 
(Month) 

Outcome 

3a Determine standards for 

“competitive broadband”  

Research other regions Regional body Service providers, property 

owners, economic 

development agencies 

2 to 3 Definition of “competitive 

broadband” as applied to the 

Northeast Region 

3b Leverage the Provider 

participation on regional 

and ADD level working 

groups 

*regularly discuss 

availability issues   

*solicit on-going input  

Regional body 

and ADD level 

working groups 

Providers with service in 

project area and others from 

region 

2 & 

ongoing 

 

*Input on fragmentation and 

demand aggregation; 

*collaboration on gaps *review 

and share SBI coverage data and 

State/Nationwide trends 

3c Determine fragmentation 

or concentration of 

demand 

Conduct survey of 

commercial areas  

ADD level Education sector – students 2 to 4 Documentation of current and 

future “effective” demand relative 

to supply 

3d Develop action plan with 

tactics, along with funding 

contingencies   

* Establish target areas  

* Establish 1 - 2 initial work 

areas 

ADD level  4 *List of target areas, together with 

demand/supply data. 

* Work plan. 
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Central Region -- Action Plan for Broadband in Central Kentucky 

The action plan components included in this section are a preliminary outline of tasks, timelines, and responsibilities that reflect the 

recommendations in Section 7. It is expected that this preliminary outline will be adjusted as the plan is implemented, reflecting availability of 

resources and a more detailed agreement on the work plan required for implementation. 

 

Objective 1: Build Local and Regional Leadership and Capacity 

Component                          

(with Section 7 Reference Number) 
What 

Initial 
Leadership 

 
 

Other Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

1a Establish Lead Bodies Confirm involvement and level 

of commitment 

LTADD, BRADD, 

LCADD, WIBs 

Univ. of Western Kentucky 1 Establish leadership groups for 

both broadband availability and 

teleworking.  

1b Secure Funding  Approach potential funders LTADD, BRADD, 

LCADD, WIBs 

 2         

(ongoing) 

Submit funding applications, 

research others. 

1c Expand leadership     

(community Level) 

 

Recruit new community leaders 

& stakeholders 

Regional entity K12 Superintendents, 

principals, local business, other 

members outside of gov. 

1,2 Leaders with focus on rural 

residential Internet availability 

and telework issues. 

1d Orientation Sessions Provide orientation sessions – 

for individual & organization 

leadership 

Regional entity K12 Superintendents, 

principals, local business, other 

members outside of gov. 

2 At least two webinar or face-to-

face orientation session. 

1e Tactical development 

to leverage State 

initiatives 

Develop tactics that fully 

leverage State Broadband 

initiatives. 

 

Regional entity Local gov. or business contacts 

w/PR skills and project interest 

2 *e-Link to appropriate state 

web sites. 

*Connect/coordinate with state 

on PR progress reporting. 

1f Establish Provider 

Sub-Committee 

Build partner relationships and 

collaborative problem solving 

approach 

Regional entity  

Representative to 

Sub-Committee 

Providers serving the project 

area, utilities, regional and 

statewide providers 

1,2  

 

Committee becomes an input 

source on availability gaps, and the 

group collaborates on solutions  

1g Identify goals for 

increasing telework 

opportunities 

Work with Kentucky Teleworks 

and Kentucky Workforce 

Cabinet  

LTADD, BRADD, 

LCADD, WIBs 

Kentucky Teleworks and 

Kentucky Workforce Cabinet 

Subject to 

resources 

Statement of goals. 
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Component                          

(with Section 7 Reference Number) 
What 

Initial 
Leadership 

 
 

Other Stakeholders and 
Local  Leadership 

Begin 
Month 

Outcome 

1h Identify local projects 

through a series of 

webinars or face-to-

face workshops 

Raise awareness and support 

local community leaders in 

developing local broadband 

planning and outreach. 

Regional entity  Subject to 

resources 

Community oriented workshops 

and webinars. Communities 

interested in initiatives are 

identified. 

1i Establish peer 

support  

 

Facilitate peer support for 

community leadership 

Regional entity Commercial businesses, local 

Gov., tech service providers , 

BB Providers, 

Subject to 

resources 

Functioning community 

leadership peer group. 

 

1j 

Provide technical 

assistance program 

Provide community leaders 

with access to resources,  

technical skills and experience 

Regional entity Commercial businesses, local 

Gov., tech service providers , 

BB Providers 

Subject to 

resources 

Technical assistance program 

provides expertise and 

education to community 

leaders and stakeholders. 

 
Objective 2: Enabling Broadband Availability  

Component                     

(with Section 7 Reference Number) 
What 

Initial 
Leadership 

Other 
Stakeholders & 

Local 
Leadership 

Begin 
(Month) 

Outcome 

2a Develop and circulate 

information package 

Agree on design and approach 

to information package 

Regional entity Providers, Local 

Govt. 

2-3 Agreement on content, packaging, and 

points of distribution at communities in 

project area 

Produce and distribute package Regional entity Local media, 

education sector. 

2 & 

ongoing 

Package sent to local governments, 

officials, and stakeholders 

2b Promote & leverage 

eLearning modules 

Promote eLearning  & outreach 

activities: Webinars; 

presentations; 

Regional entity Local media, 

education sector. 

3 - 4 & 

ongoing 

Participation of interested individuals and 

stakeholders; identification of local 

projects 
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Component                     

(with Section 7 Reference Number) 
What 

Initial 
Leadership 

Other 
Stakeholders & 

Local 
Leadership 

Begin 
(Month) 

Outcome 

2c Regularly planned events Promote/support local 

broadband availability 

initiatives, ideas, materials (see 

tech assistance 1i:  Leadership)      

Regional entity Muni and county 

gov; utilities and 

Providers 

3 - 4 & 

ongoing 

Better Broadband info on services to 

unserved or underserved households the 

project area 

2d Leverage the Broadband 

Provider sub-committee 

Leverage sub-committee:   

*regularly meet  *discuss 

availability issues  *solicit on-

going input   *input on 

information package 

Regional entity Providers with 

service in project 

area and others 

from region 

2 & 

ongoing 

 

Frequency 

TBD 

*Discuss availability issues *Solicit input 

on information package * Begin 

collaboration on avail. Gaps *Review and 

share SBI coverage data and trends in 

State/Nationwide 

2e Expand participation of  

local internet initiatives 

to more communities 

Build on initial project work, 

grow the number of 

participating communities, info 

sharing/collaboration, peer 

support, technical assistance 

Regional entity Local Gov, K–12 

Superintendents & 

principals, local 

business and others 

outside of gov. 

3 - 4 & 

ongoing 

Subject to 

resources 

More community participation with 

interested individuals and stakeholders; 

identify more/new local projects 

 

Objective 3:  Enabling Telework Opportunities 

Component                      
(with Section 7 Reference Number)                
(with Section 7 Reference Number) 

What 
Initial 

Leadership 

Other 
Stakeholders & 

Local 
Leadership 

Begin 
(Month) 

Outcome 

3a Inventory activities and 

resources on remote work 

Develop inventory for 

assessment and outreach. 

Regional entity 

WIB/WIA 

Directors 

 

Local media, 

education sector. 

2 Document with list of resources, activities 

and contact information 

3b Outreach to communities 

and organizations 
Identify potential partners 

and projects. Coordinate with 

Objectives 1 & 2 

Regional entity 

WIB/WIA 

Directors 

Local media, 

education sector. 

Municipal and 

county gov’ts. 

2 Participation of interested individuals and 

stakeholders in events; Identification of 

potential local projects. 



 

 Page | 54  

 

Strategic Plan - KY Broadband Planning    

Component                      
(with Section 7 Reference Number)                
(with Section 7 Reference Number) 

What 
Initial 

Leadership 

Other 
Stakeholders & 

Local 
Leadership 

Begin 
(Month) 

Outcome 

3c Develop Work Plan Agree on design and approach 

to information package 

Regional entity 

WIB/WIA 

Directors 

Univ. of Western 

Kentucky 

2 Approved work plan 

3d Identify potential co-work 

facilities 

Identify candidate 

communities and related 

information 

Regional entity  3 List of potential communities, with 

description of opportunity and leadership.  

3e Facilitate discussions with 

Provider subcommittee to 

identify last-mile service 

options for prospective 

facilities and teleworkers 

Educate local stakeholders on 

process and tools for 

documenting broadband 

availability 

Regional entity Providers Subject to 

resources 

Proposed solutions to last-mile challenges 

related to specific telework opportunities. 

3f Assist rural communities in 

identifying street level 

areas that do not support 

remote work, as well as 

areas that do support 

remote work activities 

 Regional entity Local schools Subject to 

resources 

Documentation at street level of broadband 

service for target areas in participating 

communities. 

 


